
 
REGION 8 START3 CONTRACT 

REQUEST  FOR TDD AMENDMENT 

 

Date:  November 29, 2011 
Monitor Name: Sabrina Forrest 
  

Site Name: Upper Animas Mining District 
– SR 

TDD Number: 1008-0013B 

Adding Dollars: $19,300 
 

Total Ceiling Funding: $142,900 

Adding LOE:     Total LOE:  
 

Extend Completion Date to: 12/31/2011 
 

New Deliverables: NONE, see item 2) below. 

 

New Deliverable Due Date:  Final ARR Quickscore – By December 14, 2011 

 

 
Justification: Upper Animas Mining District – SR 

 
1) Cover existing overage in TDD minus the $7,000 dollars that the START Leader 

has agreed to cover.  
2) Deliver the final Quickscore that was a high priority from last mod to 

complete the Analytical Results Report still needs delivered to EPA – very 

high priority.  The EPA has spoken with the START PM about this.  EPA 

added nominal dollars to help accomplish this and close out the TDD.  
3) EPA understands that the recent increase in overage from -$20,104.00 to -

$25,811.00 needs covered due to a late invoice from sub Gary Struthers’ data 
validation.  EPA agreed to pay for the proper data validation and understands that 
Gary Struthers was not paid for their earlier inadequate deliverables. 
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